Lula Spruill /R5/USEPA/US
11/12/2004 02:30 PM To wsw@profwhite.com

Grant # XP97579701-0 - Village of Laurelville, Chio -
extension request

Hi Warren,

It looks like I'm back handling the Village of Laurelville grant, that is, for now, untii they tell me somthing
different. Melody is leaving the Government for bigger and better things.

| spoke to Mrs. West on Wednesday and requested more information before | can consider approving the
two year budget/project extension.

1. ldeniify the items completed, the date of completion and description of how this item was completed .

2. Explanation why item 8 (Alternative Disinfection System - Ultra Violat) was not completed is excellent.
Give explanation why items 8, 13, 14, 16, 17, & 20 were not completed.

3. Why hasn't the agreement with the Village of Adelphi been signed. What't haolding this up.
4. An updated progress report is due immediately.
5. [l also need a new timeline schedule of activities for the two vear period.

Once | receive your response to the above questions, then | will be able to review the 11/2/04 request for
an extension.

Lula Spruill, Project Officer

U. S. Envircnmental Protection Agency
77 West Jackson Blvd. WS-15]
Chicago, iIL 60604

PHONE: (312) 886-2281
FAX: (312) 886-0168
spruill.lula@epa.gov



